

FEDERAL ENERGY REGULATORY COMMISSION
Washington, D. C. 20426

OFFICE OF ENERGY PROJECTS

MAR 20 2007

Project No. 12687-000--Washington
Deception Pass Tidal Energy Project
Project No. 12688-000--Washington
Rich Passage Tidal Energy Project
Project No. 12689-000--Washington
Speiden Channel Tidal Energy Project
Project No. 12690-000--Washington
Admiralty Inlet Tidal Energy Project
Project No. 12691-000--Washington
Agate Passage Tidal Energy Project
Project No. 12692-000--Washington
San Juan Channel Tidal Energy Project
Project No. 12698-000--Washington
Guemes Channel Tidal Energy Project
Public Utility District No. 1 of
Snohomish County, Washington

Mr. Steven Klein
General Manager
P.O. Box 1107
2320 California Street
Everett, WA 98206

Subject: Extension of Time to File Schedule

Dear Mr. Klein:

By letter dated March 13, 2007, you have indicated that the paragraph (C) of the recently issued preliminary permits on Projects Nos. P-12688, P-12689, P-12691, P-12692, P-12698 requires a schedule be filed by March 17, 2007, and paragraph (D) of the Projects Nos. P-12687 and P-12690 requires a schedule by April 13, 2007. Further, you have requested an extension of time to comply with all these requirements of the paragraphs by April 13, 2007, in order to efficiently schedule contemplated activities under all the permits.

Upon review, your request to file the schedules in accordance with the relevant paragraphs for all the projects discussed above by April 13, 2007, is granted.

If you have any questions concerning this letter, please call Ahmad Mushtaq at (202) 502-8833.

Sincerely,

A handwritten signature in cursive script that reads "William Y. Guey-Lee". The signature is written in black ink and is positioned above the printed name.

William Y. Guey-Lee
Division of Hydropower
Administration and Compliance